

SKYLINE FOUNDATIONS AND STRUCTURES PRIVATE LIMITED  
TRIVANDRUM  
PROJECT WORK PROGRESS REPORT- MONTHLY(Month of May-2026)

Name Of Project	SFS MELODY OF THE WIND
Scheduled date of Completion	31-08-2029
Report Date	05-06-2026

No	Description	% of Completion
1	Foundation	
	Pile Foundation	100%
a	Excavation	100%
b	Base slab concrete	
2	Basement	
	Pile Caps	50%
	Plinth beams	50%
	Ret. Walls	
3	RCC Super structure	
	Up to Ground Floor	
	Up to 3rd Floor	
	Up to 6th Floor	
	Up to 9th Floor	
	Up to 12th Floor	
	Up to 16th Floor	
	Up to Terrace Floor	
	OH tank & M. Room	
4	Masonry	
	Up to Ground Floor	
	Up to 3rd Floor	
	Up to 6th Floor	
	Up to 9th Floor	
	Up to 12th Floor	
	Up to 16th Floor	
	Up to Terrace Floor	
5	Ceiling Plastering	
	Up to Ground Floor	
	Up to 3rd Floor	
	Up to 6th Floor	
	Up to 9th Floor	
	Up to 12th Floor	
	Up to 16th Floor	
	Up to Terrace Floor	
6	Internal Wall Plastering	
	Up to Ground Floor	
	Up to 3rd Floor	
	Up to 6th Floor	
	Up to 9th Floor	

	Up to 12th Floor	
	Up to 16th Floor	
	Up to Terrace Floor	
7	Balcony handrails	
	Up to Ground Floor	
	Up to 3rd Floor	
	Up to 6th Floor	
	Up to 9th Floor	
	Up to 12th Floor	
	Up to 16th Floor	
	Up to Terrace Floor	
8	M S Counters	
	Up to Ground Floor	
	Up to 3rd Floor	
	Up to 6th Floor	
	Up to 9th Floor	
	Up to 12th Floor	
	Up to 16th Floor	
	Up to Terrace Floor	
9	Sample Apartment	

Note:Format to be used upto structure completion

--	--	--