SKYLINE FOUNDATIONS & STRUCTURES P (LTD)

NAME OF PROJECT: SFS amber - Green block

REPORT DATE: 02/01/2024

MONTHELY PROGRESS REPORT

No ACTIVITY NAME ACTUAL REMARK
1[Demolishing and Removing existing building 100%
2|Earth - Cutting & Removing 100%
3][Piling 100%
4|Pile cap & Plinth beam 98%
5|Sump tank 100%
6(B F Column nil
7|B F Slab nil
8|G F Column 98%
9|G F Slab 98%

10|F F Column 98%
11|F F Slab 98%
12|SF column 98%
13|SF slab 98%
14|TF column 100%
15(TF slab 100%
16|FF column 100%
17|FF slab 100%
18|FF column 100%
19|FF slab 100%
20|SF column 100%
21|SF slab 100%
22|SF column 100%
23|SF slab 100%
24|EF column 100%
25|EF slab 100%
26|NF column 100%
27|NF slab 100%
28|T F column 100%
29|TF slab 100%
30|EF column 100%
31|EF slab 100%
32|TF column 100%
33|TF slab 100%
3413th column 100%
35]13th roof slab 100%
36|14th floor column 50%
37|14th roof slab 10%
38|B F Masonry nil
39|B F Plastering nil
40|G F Masonry 95%
41|G F Plastering nil
42|F F Masonry 95%
43|F F Plastering 70%
44|S F Masonry 95%
45|S F Plastering 70%
46|T F Masonry 95%
47|T F Plastering 80% lance 3B- extra work
48|FF masonary 100%
49|FF plastering 60%
50|FF masonary 100%
51|FF plastering 60%
52|SF masonary 80% pnce 6A - extra work
53| SF plastering nil
54|SF masonary 97%
55|SF plastering nil
56|8th masonary 97%
57|8th plastering nil
58]|9th floor masonary 97%
59|9th plastering nil
60]10th floor masonary 50% 10A extra work
61]10th plastering

62|11th floor masonary 15%
63|11th plastering
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