
Name Of Project CASABELLA

No Description

1 Foundation

Pile Foundation 100%

a Excavation 90% (In Progress)

b Base slab concrete

c Beams

Column Footing

2 Basement

Pile Caps 100%

Plinth beams 100%

Ret. Walls 90% (In Progress)

3 RCC Super structure

Up to Ground Floor 90% (In Progress)

Up to 3rd Floor 100%

Up to 6th Floor 40% (In Progress)

Up to 9th Floor

Up to 12th Floor

Up to 16th Floor

Up to Terrace Floor

OH tank & M. Room

4 Masonry

Up to Ground Floor 30% (In Progress)

Up to 3rd Floor

Up to 6th Floor

Up to 9th Floor

Up to 12th Floor

Up to 16th Floor

Up to Terrace Floor

5 Ceiling Plastering

Up to Ground Floor 50% (In Progress)

Up to 3rd Floor

% of Completion
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No Description

1 Foundation
% of Completion Remarks

Up to 6th Floor

Up to 9th Floor

Up to 12th Floor

Up to 16th Floor

Up to Terrace Floor

6 Internal Wall Plastering

Up to Ground Floor 30% (In Progress)

Up to 3rd Floor

Up to 6th Floor

Up to 9th Floor

Up to 12th Floor

Up to 16th Floor

Up to Terrace Floor

7 Balcony handrails

Up to Ground Floor

Up to 3rd Floor

Up to 6th Floor

Up to 9th Floor

Up to 12th Floor

Up to 16th Floor

Up to Terrace Floor

8 M S Counters

Up to Ground Floor

Up to 3rd Floor

Up to 6th Floor

Up to 9th Floor

Up to 12th Floor

Up to 16th Floor

Up to Terrace Floor

9 Sample Apartment 20% (In Progress)

Note:Format to be used upto structure completion
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