

**SKYLINE FOUNDATIONS & STRUCTURES P (LTD)**  
**MONTHLY PROGRESS REPORT**

**SFS SKY GARDEN**

REPORT DATE : 04-04-2024.

No	ACTIVITY NAME	ACTUAL
1	Demolishing and Removing existing building	
2	<b>Earth - Cutting &amp; Removing</b>	40%
3	<b>Piling</b>	91%
4	<b>Pile cap &amp; Plinth beam</b>	35%
5	<b>Sump tank</b>	
6	<b>B F Column</b>	32%
7	B F Slab	
8	G F Column	
9	G F Slab	
10	F F Column	
11	F F Slab	
12	B F Masonry	
13	B F Plastering	
14	G F Masonry	
15	G F Plastering	
16	S F Column	
17	S F Slab	
18	T F column	

Prepared by

Site in Charge